

SPECIFIC PROCUREMENT PLAN 2012-2013 (MINISPOC)

TYPE	Title of tender	Source of funds	Tendering method	Required resources	Preparation of tender document (study)		No objection on the tender document		Advertisement	Bid opening	Bid evaluation	Expertise required	No objection		Notification and contract signing	Recruitment of the supervising mission	Contract execution	
					D	F	RPPA	Financing					RPPA	Financing			D	F
GOODS	Maintenance and greening of football pitch of Amahoro National Stadium	O.B	IOCB	No	02/07/2012	06/07/2012	No	No	09/07/2012	23/08/2012	30/08/2012	No	No	No	15/09/2012	No	11/11/2012	10/11/2013
	Accommodation services for different events of MINISPOC	O.B	NOCB	No	03/07/2012	09/07/2012	No	No	10/07/2012	10/08/2012	14/08/2012	No	No	No	31/08/2012	No	01/10/2012	30/04/2014
	Transport services for MINISPOC staff	O.B	NOCB	No	10/07/2012	16/07/2012	No	No	18/07/2012	21/08/2012	24/08/2012	No	No	No	15/09/2012	No	30/09/2012	30/09/2013
	Provision of sound system, lighting and stage for events of MINISPOC	O.B	NOCB	No	02/08/2012	05/08/2012	No	No	06/08/2012	06/09/2012	06/09/2012	No	No	No	15/09/2012	No	02/10/2012	02/10/2013
	Renting tents and decoration services for events of MINISPOC	O.B	NOCB	No	02/08/2012	05/08/2012	No	No	06/08/2012	06/09/2012	06/09/2012	No	No	No	15/09/2012	No	02/10/2012	02/10/2013

Provision of photos and camera services for events of MINISPOC	O.B	NOCB	No	02/08/2012	05/08/2012	No	No	06/08/2012	06/09/2012	06/09/2012	No	No	No	15/09/2012	No	02/10/2012	02/10/2013
Furniture for the Ministry of Sports and Culture	O.B	NOCB	No	06/08/2012	10/08/2012	No	No	13/08/2012	13/09/2012	20/09/2012	No	No	No	15/10/2012	No	15/10/2012	15/12/2012
Acquisition of Stationeries and printing consumables	O.B	NOCB	No	06/08/2012	10/08/2012	No	No	13/08/2012	13/09/2012	24/09/2012	No	No	No	16/10/2012	No	16/10/2012	16/11/2012
Codification of Assets	O.B	NOCB	No	06/08/2012	10/08/2012	No	No	13/08/2012	13/09/2012	28/09/2012	No	No	No	30/10/2012	No	01/11/2012	01/12/2012
Acquisition of refreshment	O.B	NOCB	No	07/08/2012	11/08/2012	No	No	13/08/2012	13/09/2012	28/09/2012	No	No	No	02/11/2012	No	05/11/2012	05/12/2012
Acquisition of IT equipment	O.B	NOCB	No	16/08/2012	23/08/2012	No	No	30/08/2012	02/10/2012	10/10/2012	No	No	No	15/11/2012	No	15/11/2012	15/12/2012
Binding and restoration of documents	O.B	NOCB	No	01/09/2012	10/09/2012	No	No	20/09/2012	23/10/2012	02/10/2012	No	No	No	16/11/2012	No	16/11/2012	16/12/2012
Acquisition of books for Rwanda Library Services	O.B	NOCB	No	01/09/2012	10/09/2012	No	No	20/09/2012	23/10/2012	10/10/2012	No	No	No	20/11/2012	No	20/11/2012	20/11/2012
Supply of newspapers for Rwanda Library Services	O.B	NOCB	No	01/09/2012	10/09/2012	No	No	20/09/2012	23/10/2012	02/10/2012	No	No	No	15/11/2012	No	15/11/2012	15/11/2013
Provision of TV and radios spots for events of MINISPOC	O.B	NOCB	No	01/09/2012	10/09/2012	No	No	20/09/2012	23/10/2012	03/10/2012	No	No	No	15/11/2012	No	15/11/2012	15/11/2013

Travel insurance for participants in festivals	O.B	NOCB	No	01/09/2012	10/09/2012	No	No	20/09/2012	23/10/2012	05/10/2012	No	No	No	15/11/2012	No	15/11/2012	15/11/2013
Making photocopy of old books written about Rwanda	O.B	NOCB	No	01/09/2012	10/09/2012	No	No	20/09/2012	23/10/2012	09/10/2012	No	No	No	16/11/2012	No	16/11/2012	16/12/2012
Acquisition of team wear and sports equipment	O.B	IOCB	No	01/09/2012	10/09/2012	No	No	17/09/2012	06/11/2012	13/11/2012	No	No	No	15/12/2012	No	15/12/2012	15/03/2013
Supply of Library furniture for Public Libraries in District Itorero Centers	O.B	NOCB	No	15/09/2012	25/09/2012	No	No	15/10/2012	15/11/2012	21/10/2012	No	No	No	20/11/2012	No	20/11/2012	20/11/2013
Provision of security services	O.B	NOCB	No	15/09/2012	25/09/2012	No	No	15/10/2012	15/11/2012	25/10/2012	No	No	No	30/11/2012	No	01/12/2012	01/12/2014
Maintenance services for National Heroes Mausoleum	O.B	NOCB	No	15/09/2012	25/09/2012	No	No	15/10/2012	15/11/2012	25/10/2012	No	No	No	30/11/2012	No	01/12/2012	30/01/2012
Maintenance services for Rwanda Library Service	O.B	NOCB	No	15/12/2012	30/12//2012	No	No	04/01/2013	05/02/2013	10/02/2013	No	No	No	01/04/2013	No	01/04/2013	01/04/2014
Purchase of National Ballet equipment	O.B	NOCB	No	15/12/2012	30/12//2012	No	No	14/01/2013	14/02/2013	20/02/2013	No	No	No	05/04/2013	No	05/04/2013	05/05/2013
Provision of cleaning and landscaping services	O.B	NOCB	No	15/02/2013	18/02/2013	No	No	20/02/2013	20/03/2013	28/03/2013	No	No	No	05/05/2013	No	15/05/2013	15/05/2014

	Supply of fuel to MINISPOC	O.B	NOCB	No	15/02/2013	18/02/2013	No	No	20/02/2013	20/03/2013	30/03/2013	No	No	No	15/05/2013	No	15/05/2013	15/05/2014
	Provision of all needs for the World Library Day Celebrations	O.B	NOCB	No	21/02/2013	25/02/2013	No	No	28/02/2013	28/03/2013	31/03/2013	No	No	No	20/04/2013	No	20/04/2013	30/04/2013
S E R V I C E S	Consultancy service to develop a business plan for Rwanda Library Service	O.B	NOCB	Yes	10/08/2012	17/08//2012	No	No	24/08/2012	25/09/2012	10/10/2012	No	No	No	01/12/2012	No	05/12/2012	05/03/2012
	Consultancy service for documentation of historical sites	O.B	NOCB	Yes	16/08/2012	23/08/2012	No	No	30/08/2012	02/10/2012	10/10/2012	No	No	No	01/11/2012	No	01/11/2012	01/05/2013
	Feasibility study for the construction of the cultural theatre	O.B	NOCB	Yes	17/08/2012	24/08/2012	No	No	30/08/2012	02/10/2012	10/10/2012	No	No	No	01/11/2012	No	01/11/2012	01/05/2013
	Hiring an event company to manage and organize Miss Rwanda 2013	O.B	NOCB	Yes	27/08/2012	07/09/2012	No	No	14/09/2012	16/10/2012	30/10/2012	No	No	No	15/11/2012	No	15/11/2012	15/11/2013
	Study for privatization of Amahoro National Stadium	O.B	NOCB	Yes	27/08/2012	10/09/2012	No	No	17/09/2012	17/10/2012	30/10/2012	No	No	No	30/11/2012	No	01/12/2012	01/03/2013
	Study for rehabilitation of the handball pitch	O.B	NOCB	Yes	30/08/2012	15/09/2012	No	No	21/09/2012	23/10/2012	05/11/2012	No	No	No	30/11/2012	No	01/12/2012	01/02/2013

	Study for pavement of main parking of Amahoro National Stadium	O.B	NOCB	Yes	16/09/2012	30/09/2012	No	No	08/10/2012	09/11/2012	15/11/2012	No	No	No	30/12/2012	No	05/12/2012	05/02/2013
	The consultancy service for the supervision of the construction of rainwater tanks (phase II)	O.B	NOCB	Yes	19/09/2012	26/09/2012	No	No	01/10/2012	01/11/2012	06/11/2012	No	No	No	01/12/2012	No	01/12/2012	10/05/2013
	Training on Library management, e-resources and database management	O.B	NOCB	Yes	19/11/2012	26/11/2012	No	No	08/12/2012	08/01/2013	20/01/2013	No	No	No	15/03/2013	No	15/03/2012	15/04/2013
W O R K S	Construction of rainwater tanks (phase II)	O.B	NOCB	No	19/09/2012	26/09/2012	No	No	01/10/2012	01/11/2012	06/11/2012	No	No	No	01/12/2012	No	01/12/2012	02/05/2012

