

MINISTRY OF SPORTS AND CULTURE**Annual Procurement Plan 2013-2014**

N°	Title of the tender	Procurement methods	Source of funds	Planned publication date
1	Acquisition of refreshment	NCB	O.B	05 August 2013
2	Maintenance and repairs of ministry infrastructures and facilities	NCB	O.B	05 August 2013
3	Documentary and information services	NCB	O.B	05 August 2013
4	Maintenance of IT Equipment for MINISPOC,RLS and National Archives	NCB	O.B	05 August 2013
5	Batterie 12V 150AH + Acide batterie for Generator	RQ	O.B	23 July 2013
6	Supply of electrical equipment for RLS's cash power	RQ	O.B	1 st August 2013
7	Website developing	RQ	O.B	1 st August 2013
8	Translation services for MINISPOC	NCB	O.B	05 August 2013
9	Provision of TV and Radio sports for events of MINISPOC	NCB	O.B	05 August 2013

10	Provision of Photos and camera services for events of MINISPOC	NCB	O.B	05 August 2013
11	Acquisition of Urukerereza equipment	R.Q	O.B	09 August 2013
12	Acquisition of news papers for MINISPOC & RLS	NCB	O.B	15 August 2013
13	Supply and installation of office furniture	NCB	O.B	15 August 2013
14	Supply of Engraving machine	NCB	O.B	15 August 2013
15	Supply and installation of curtains in MINISPOC offices	NCB	O.B	15 August 2013
16	Supply and installation of Air Conditioners in MINISPOC offices	NCB	O.B	15 August 2013
17	Supply of office stationeries	NCB	O.B	15 August 2013
18	Fuel of the generator	NCB	O.B	16 September 2013
19	Generator for Petit Stade	NCB	O.B	16 September 2013
20	Insurance for non fixed assets	N.R.T	O.B	16 September 2013
21	Restoration of old books for National Archives	N.R.T	O.B	16 September 2013
22	Server room expanding	N.R.T	O.B	16 September 2013
23	Acquisition of books for Rwanda Library Services	NCB	O.B	16 September 2013
24	Acquisition of library furniture for community library	NCB	O.B	30 September 2013

25	Provision of cleaning and Landscaping services	NCB	O.B	30 September 2013
26	Acquisition of IT equipment	NCB	O.B	30 September 2013
26	Renting tents and decorations for events of MINISPOC	NCB	O.B	30 September 2013
28	Tickets selling and control	NCB	O.B	30 September 2013
30	Printing materials	NCB	O.B	07 October 2013
31	Acquisition of entrance scanner for Rwanda Library Services	NCB	O.B	08 January 2013
32	Hiring a company for organisation of human resource records at MINISPOC	NCB	O.B	08 January 2013
33	Installations of water pump system	NCB	O.B	07 October 2013
34	Consulting service for supervision of construction works of Gahanga Stadium	I.C.B	O.B	07 June 2013
35	Business plan of privatisation the management of Amahoro National Stadium	QCBS	O.B	17 July 2013
36	Consultancy service to develop a Business plan for Rwanda Library Services	QCBS	O.B	17 July 2013