

MINISTRY OF SPORTS AND CULTURE**Annual Procurement Plan 2015-2016**

N°	Title of the tender	Procurement methods	Source of funds	Planned publication date
1	Hi ring Executive Coach Buses for African Nations Championships (CHAN , Rwanda 2016)	NCB	O.B	20 July 2015
2	Supply and installation of generator for Petit Stade /250KVA	NCB	O.B	20 July 2015
3	Insurance for National teams	SM	O.B	20 July 2015
4	Supply of fuel to MINISPOC	SM	O.B	20 July 2015
5	Subscription of a full bouquet Supa sport for the Ministry of Sports and Culture	SS	O.B	4 th August 2015
6	Cleaning and hygienic items for Itorero ry'Abahanzi	RFQ	O.B	17 th August 2015
7	Accommodation services for events for MINISPOC	NCB	O.B	17 August 2015
8	Purchase chairs	NCB	O.B	17 August 2015
9	Supply and installation of two scanner and a walkthrough	NCB	O.B	17 August 2015
10	Suply and installation of a sign post for the Ministry of Sports and Culture	SM	O.B	17 August 2015
11	Conservation of old and torn books	SM	O.B	17 August 2015

12	Design logo for Urukerereza	RFQ	O.B	17 th August 2015
13	Design for website for Urukerereza	RFQ	O.B	17 th August 2015
14	Host of website for Urukerereza	RFQ	O.B	17 th August 2015
15	Acquisition of books written on Rwanda and those written by Rwandans	NCB	O.B	17 August 2015
16	Insurance for office furniture and all risks insurance for IT equipment	SM	O.B	5 December 2015
17	Maintenance and repairs of ministry infrastructures and facilities	NCB	O.B	23 th October 2015
18	Supply of office stationeries to MINISPOC	NCB	O.B	20 th June 2016
19	Supply of two fridge in doping control rooms at Rubavu and Huye	R.Q	O.B	16 August 2015
20	Rent of 40 Radio Talkie Walkie	R.Q	O.B	16 August 2015
	SERVICES		O.B	
21	Event management company (Choreography for the opening and closing ceremony of CHAN)	NCB	O.B	17 August 2015
22	Study for the development of Cultural Tourism to be more economically productive	NCB	O.B	22 June 2015
23	Study for the development of creative industry to be more economically productive	NCB	O.B	22 June 2015
24	Data analysis and report writing of Creative and Cultural Industries in Rwanda	NCB	O.B	17 August 2015

25	Simultaneous translation services for CAF meeting during CHAN 2016	SM	O.B	17 August 2015
26	Supervision of external toilets at Petit Stade	SM	O.B	17 August 2015
27	Study of Construction of pavilion for football pitches	O.B	O.B	17 August 2015
28	Supervision of Construction of pavilion for football pitches	O.B	O.B	17 August 2015
	WORKS		O.B	
29	Rehabilitation of the fence at Amahoro stadium	NCB	O.B	17 August 2015
30	Extension of the security check point at Amahoro National Stadium	SM	O.B	17 August 2015
31	Construction of of external toilets at Amahoro National Stadium	NCB	O.B	23 th October2015
32	Renovation of the platform in the VIP Tribune at Amahoro National Stadium	SM	O.B	17 August 2015
33	Construction of a pavilion for football pitches	NCB	O.B	17 August 2015